

## Activity report

### Executive Summary of implemented activities by the Project Partner (from the project start till the end of the reporting period)

#### Summary of achievements (from the project start till the end of the reporting period)

Please provide a brief overall summary of the activities and achievements of the Project Partner from the start of the project till the end of the current reporting period. Information shall be provided on the main activities, results achieved and outputs produced, as well as on the development of the partnership from the partners's point of view.

*Developing the standards of technical training in both schools in order to provide an up-to-date, effective and applicable education and qualification to their students.  
Creating new teaching materials and upgrading devices and instruments to facilitate education.  
Developed teaching materials by transmitting the knowledge of a vocation taught in each school through joint retraining of teachers from both schools and creating teaching materials and methodological guides for the lessons.  
The Bolyai School assigned to teach multimedia studies, more precisely Photoshop applications, the Technical School in Komárno has assigned to teach CAD-CAM applications to students.  
Preparation: several preparatory meetings both in Mosonmagyaróvár and Komárnower held between 11/2008 and 02/2010 in order to discuss the project contents with participating management and teachers. The finalization of the teaching materials and necessary software, hardware devices was carried out on 15/01/2010 in Komárno. The Opening meeting and conference on vocational training with the participation of teachers involved in the project was held on 15th February 2010.  
We have created new teaching materials for teaching multimedia skills. By the help of these methods and materials as well as the acquired computers we organized two - weekly workshop activities for the students of both schools . Both the students and their teachers participated in workshops aimed at two basic computer skills, the Photoshop and CAD-CAM application.  
The multimedia training courses based on the prepared materials, i.e. 40 lessons for students from Komárno between 15/02/ 2010 and 19/02/2010/organized programmes for the students.  
Between 22/02/2010- 26/02/2010, 12 students and 4 teachers from the lead-partner school,with the project manager took part in the CAD-CAM training course in Komárno.The training covered 40 lessons. Our school have organized programmes for the students. Before this course some students from Mosonmagyaróvár participated in the Student Day event 12/11/2009 in our school.*

### List of the activities of the Project Partner (from the project start till the end of the reporting period)

Activity	Start date	End date	Status (not started yet; completed in the past; completed in the current period; in progress-not completed yet)
Student's Day in komarno	12/11/2009	12/11/2009	completed
Parent-teacher meeting in Mosonmagyarovar	18/11/2009	18/11/2009	completed
Project meeting in Mosonmagyarovar	11/12/2009	11/12/2009	completed
Project meeting in Komarno	15/01/2010	15/01/2010	completed
Project implementation in Mosonmagyarovar	15/02/2010	19/02/2010	completed
CAD-CAM training course in Komarno	22/02/2010	26/02/2010	completed
Project meeting in Komarno	10/03/2010	10/03/2010	completed
Open lessons on MacIntosh computers in Komarno	27/04/2010	27/04/2010	completed
Procurements	1/06/2010	28/06/2010	completed
Project Evaluation in Komarno	07/07/2010	07/07/2010	completed

Output indicators					
Name of indicator	Type	Measurement Unit	Base value	Actual value	Planned value
Mutual events	meetings, open days, conferences	pc		7	18
Mutually improved products	CD-s, leaflets,curricula	pc		6	8
Applied IT devices	web-pages, articles,	pc		8	10
Management structures	seminars	pc		1	1
Mutually improved products ropagation material	brochures, files, lealets, noticeboards	pc		3	4
Newly based Internet access	PC	pc		28	30
number of students involved in the project	students	person		28	30
number of teachers involved in the project	teachers	person		8	8
professional improvement	IT, language, social	pc		3	4

**Summarised description of the Performance of the Project Part in the reporting period**

**Project implementation timeframe**

Is the project implementation on time according to the time plan defined in the subsidy contract?

no

If not, what is the estimated delay of the overall implementation?

4 months

If not, explain why.

In the original contract, we have planned to accomplish our tasks within 4 months. The dead-line of the original project was 10th March 2010. However, to accomplish the project we needed a valid contract regarding the financial grant to our project. Unfortunately, our school obtained the signed contract from the The Ministry of Regional Development only after this deadline, on the 19th March 2010. Therefore we applied for the prolongation of our project.

**Summary of achievements  
(of the current reporting period)**

Please provide a brief overall summary of the activities and achievements of the Project Partner carried out during the current reporting period. Information shall be provided on the main activities, results achieved and outputs produced, as well as on the development of the partnership from the partners's point of view.

*Developing the standards of technical training in both schools in order to provide an up-to-date, effective and applicable education and qualification to their students.*

*Creating new teaching materials and upgrading devices and instruments to facilitate education.*

*Developed teaching materials by transmitting the knowledge of a vocation taught in each school through joint retraining of teachers from both schools and creating teaching materials and methodological guides for the lessons.*

*The Bolyai School assigned to teach multimedia studies, more precisely Photoshop applications, the Technical School in Komárno has assigned to teach CAD-CAM applications to students.*

*Preparation: several preparatory meetings both in Mosonmagyaróvár and Komárnower held between 11/2008 and 02/2010 in order to discuss the project contents with participating management and teachers. The finalization of the teaching materials and necessary software, hardware devices was carried out on 15/01/2010 in Komárno. The Opening meeting and conference on vocational training with the participation of teachers involved in the project was held on 15th February 2010.*

*We have created new teaching materials for teaching multimedia skills. By the help of these methods and materials as well as the acquired computers we organized two - weekly workshop activities for the students of both schools . Both the students and their teachers participated in workshops aimed at two basic computer skills, the Photoshop and CAD-CAM application.*

*The multimedia training courses based on the prepared materials, i.e. 40 lessons for students from Komárno between 15/02/ 2010 and 19/02/2010/organized programmes for the students.*

*Between 22/02/2010- 26/02/2010, 12 students and 4 teachers from the lead-partner school,with the project manager took part in the CAD-CAM training course in Komárno.The training covered 40 lessons. Our school have organized programmes for the students. Before this course some students from Mosonmagyaróvár participated in the Student Day event 12/11/2009 in our school.*

**Summary of Activities  
(of the current reporting period)**

Activity	Start	End	Relevant status	Description of activity fulfilled	Deliverables / outputs	Location
Project implementation in Mosonmagyarova	15/02 2010	19/02/2010	completed	Opening conference and vocational training	Acquired skills in using the Photoshop applications	Moson - magyarovar
CAD-CAM training course in Komarno	22/02/2010	26/02/2010	completed	teaching 3D CAD-CAM applications	Acquired skills in using 3D CAD-CAM applications	Komarno
CAD-CAM training course in Komarno on Apple MacIntosh devices	27/04/2010	27/4/2010	completed	teaching 3D CAD-CAM applications	Acquired skills in using 3D CAD-CAM applications	Komarno

**Differences / deviations in terms of activities / outputs**

The planned dead-line of the project :10/03/2010 Actual accomplishment of the project :30/06/2010

**Justification for the above**

Firstly, the project was prolonged as a result of delays related to the signing of contracts between the lead-partner and Vati in Hungary, as well as between the project partner and the Ministry of Regional Development in Slovakia. Secondly, there was a delay in signing the single tenders on the side of the project partner.

**Changes in the project part**

No.	Description of the project change	Submission	Approval
1.	end date	10/03/2010	10/05/2010

**Main information and publicity activities that have been carried out during the reporting period**

Means of communication	Carried out (yes/no)	Start date	End date	Description of activity	Target groups	Number of persons reached
<b>Boadcast</b>	yes	15/02/2010	16/02/2010	interview with Jan Vetter	public	appr. 5.000
<b>Broadcast</b>	yes	20/02/2010	20/02/2010	report about the project	public	appr. 5.000
<b>Local broadcast</b>	yes	24/02/2010	24/02/2010	interview with the project pamagement	public	appr. 5.000

Date: 13/07/2010 \_\_\_\_\_

signature and stamp of the Partner: \_\_\_ Ing. Ján Vetter / vice principal